

# SB OEM Schedule

21 Sept 2004

EVENT	DATE
Release Final BPA Solicitation (HERBB)	21 Sep 04
Receive Vendor Responses	8 Oct 04
Complete Evaluation	29 Oct 04
Issue Agreements	5 Nov 04
Brief Decision Authority	11 Nov 04
Notify Offerors	12 Nov 04
Contractor Briefings (Kick-Off)	TBD
Unsuccessful Offeror Discussions	TBD